



JUSTIFICATION

The justification/s being issued in response to the non-compliance of posting of the following items on the PhilGEPS website:

Reference No.	Notice Title	Line Item ID	Notice Status	Award Status	Remarks/ Explanation
8087299	Supply and Delivery of Office and Janitorial Supplies and Other General Merchandise Products (GOODS-21-50)	1	Awarded	Posted	PO/Contract on process
		2	Awarded	Posted	NTP for acknowledgement
		3	Awarded	Posted	PO/Contract on process
8130669	Supply and Delivery of Laboratory Equipment, Supplies, and Chemicals (GOODS-21-52)	1	Awarded	Posted	NTP on process
		2	Awarded	Posted	NTP for acknowledgement
		3	Awarded	Posted	Contract on process
7901907	Supply and Delivery of Solar Streetlights - Rebidding (GOODS-21-21-R)	1	Awarded	Posted	NTP for acknowledgement
8053265	Supply and Delivery of Fire Extinguishers (GOODS-21-47)	Closed			On-going; Delayed post-qualification due to filed complaint by a bidder
8130669	Supply and Delivery of Laboratory Equipment, Supplies and Chemicals (GOODS-21-52)	Closed			Notice of Award on Process
8130573	Supply and Delivery of Laboratory Equipment for Boar Semen Cryopreservation (GOODS-21-53)	Closed			Notice of Award on Process
8230766	Supply and Delivery of Construction and Electrical Supplies (GOODS-21-54)	Closed			Notice of Award on Process
8150696	Supply and Delivery of I.T and Office Equipment & Supplies (GOODS-21-55)	Closed			Notice of Award on Process
8160744	Supply and Delivery of Laboratory Equipment for VSU Villaba (VSU-V-GOODS-21-56)	Closed			Notice of Award on Process



8160758	Supply and Delivery of Construction Materials for VSU Villaba (VSU-V-GOODS-21-57)	Closed	Notice of Award on Process
8190044	Supply and Delivery of One (1) Lot Electrical Equipment and Supplies (GOODS-21-59)	Closed	Notice of Award on Process

Early Procurement Activities

Reference No.	Notice Title	Remarks/ Explanation
8116061	Supply and Delivery of Laboratory Equipment for Rootcrops Genomics (GOODS-22-01)	Notice of Award on Process
8116077	Supply, Delivery, Installation, Testing and Commissioning of One (1) Unit Liquid Nitrogen Generator for Rootcrops Genomics (GOODS-22-02)	On-going; Delayed post-qualification due to COVID-19 pandemic travel restrictions (for on-site inspections of completed projects of bidders) and onslaught of Typhoon Odette
8206402	Supply and Delivery of Office and Janitorial Supplies and Other General Merchandise Products (GOODS-22-03)	Notice of Award on Process
8167602	Supply and Delivery of Office Furniture and Fixtures (GOODS-22-04)	Notice of Award on Process
8211617	Supply and Delivery of I.T and Office Equipment and Supplies (GOODS-22-05)	Notice of Award on Process
8206390	Supply and Delivery of Construction Supplies (GOODS-22-06)	Notice of Award on Process
8167411	Supply and Delivery of Vehicle Parts and Supplies (GOODS-22-07)	Notice of Award on Process
8177945	Supply and Delivery of Laboratory Supplies and Chemicals (GOODS-22-08)	Notice of Award on Process
8190031	Supply and Delivery of Marine Hatchery Equipment for VSU Tolosa (GOODS-22-09)	Notice of Award on Process
8237199	Construction of a Two-Storey Marine Multi-Specs Hatchery Building (INFRA-22-02)	On-going; Delayed post-qualification due to COVID-19 pandemic travel restrictions (for on-site inspections of completed projects of bidders) and onslaught of Typhoon Odette
8220980	Construction of Animal Research and Testing	On-going; Delayed post-qualification due to COVID-19 pandemic travel restrictions (for on-



	Laboratory Building (INFRA-22-01)	site inspections of completed projects of bidders) and onslaught of Typhoon Odette

IN WITNESS WHEREOF, we have hereunto affixed our signatures on the 24th day of January 2022 at Baybay City, Leyte, Philippines.

Signed by:

DILBERTO O. FERRAREN
BAC Chairman

Noted by:

EDGARDO E. TULIN
Head of the Procuring Entity

Date: January 24, 2022

Date: January 24, 2022